



Estate Development WBS
High level construction WBS

Programme L1

Estate Development Programme

Campus 1

Campus L2

C Investment

Work type group L3

C1 Commercial enterprise building

C2 Hotel development

Building L4

C1.1 AB1 staff relocation and decant

Group L5

C1.1.3 Decant

C1.1.1 Infrastructure

C1.1.4 AB1 Demolitions

C1.1.2 Refurbishments

C2.1 Demolition

Intermediate Work Package L6

C1.1.3.5 Solution Centre into block F rooms F3, 7 & 8
C1.1.3.4 NCBD into block F rooms F4, 5 & 6
C1.1.3.1 Print into rooms F1, 2, 9 & 10
C1.1.3.3 Studio Practice Rooms decanted
C1.1.3.2 Marketing decanted to L33

C1.1.1.1 Diversion
C1.1.1.2 Isolation

C1.1.4.1 Block G
C1.1.4.2 Block H
C1.1.4.3 Block I
C1.1.4.4 Block L
C1.1.4.5 Block K
C1.1.4.6 Block J

C1.1.2.6 Boiler room reprovided
C1.1.2.5 Fire safety upgraded
C1.1.2.1 Block E
C1.1.2.2 Block F
C1.1.2.3 Refurb L33
C1.1.2.4 Refurb L4

C1.2 Provide serviced site
C2.3 Car Park
C2.2 Provide serviced site

C2.1.3 Modifications to Access Road Way
C2.1.1 Storage building demolition
C2.1.2 Asbestos Removal

Work Package L7